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3 March 1967

MEMORANDUM OF NEGOTIATION

SUBJECT: | |
Contract Nos. |

1. Letter from the Contractor dated 31 August 1968
requested the mbove three coniracts be handled a8 one
for cost purposes because of similarity of the units being
produced and this request was OK'd by our auditors, 20
S8eptember 1968, Since that time, the Contractor estimated

a $260,000 overrun which is included in his proposal dated 25X1A

12 December 1966. The proposed overrun has been sudited,

and on 17 February | | Contract Administrator
for met with me here at Headquarters. We negotiated
an overrun figure in the amount of $213,578. This was
$36,442 less than his original proposal,

2. Monies for FY-66 were made available under 2013/67;
and for the DRAGONLADY (Comtract No.[ ], monie& In the
amount of $48,696 were made available by TWXL 17215,

The overruns were originally proposed in the following manner:

$172,000, negotiated $146,942; Contract;;::::::]
$21,000, negotiated $17,940; Contract[ ___ | $57,000,
negotinted $48,696,

3. All contracts were extended through 31 May 1967.

SIGNED
| | 25X1A
C¥D/0SA
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